## **Untitled Gantt Project**

http://

Project manager

**Project dates** Feb 20, 2023 - Mar 11, 2023

Completion0%Tasks24Resources5

## Tasks

| Name                                 | Begin date | End date |
|--------------------------------------|------------|----------|
| Beta Release SPRINT1                 | 2/20/23    | 3/2/23   |
| Sprint 1 plan                        | 2/20/23    | 2/20/23  |
| Creation of User Stories             | 2/20/23    | 2/20/23  |
| kickoff meeting                      | 2/20/23    | 2/20/23  |
| Creation of User Acceptance criteria | 2/21/23    | 2/22/23  |
| creation of story Cards              | 2/21/23    | 2/22/23  |
| Plan Release                         | 2/23/23    | 2/24/23  |
| Develop/ Integrate/ Test             | 2/28/23    | 3/1/23   |
| Pair Coding Backend                  | 2/28/23    | 3/1/23   |
| PairCodinf UI/UX                     | 2/28/23    | 2/28/23  |
| Test first                           | 2/28/23    | 3/1/23   |
| Release beta version                 | 3/2/23     | 3/2/23   |
| Evaluate System                      | 3/2/23     | 3/2/23   |
| Recieve customer feedback            | 3/2/23     | 3/2/23   |
| version1 Release SPRINT2             | 3/3/23     | 3/10/23  |
| Sprint 2 plan                        | 3/3/23     | 3/3/23   |
| Plan Release                         | 3/6/23     | 3/7/23   |
| Develop/ Integrate/ Test             | 3/8/23     | 3/9/23   |
| Pair Coding Backend                  | 3/8/23     | 3/9/23   |
| PairCodinf UI/UX                     | 3/8/23     | 3/8/23   |
| Test first                           | 3/8/23     | 3/9/23   |
| Release version 1                    | 3/10/23    | 3/10/23  |
| Evaluate System                      | 3/10/23    | 3/10/23  |
| Recieve customer feedback            | 3/10/23    | 3/10/23  |


\_\_

## Resources

| Name     | Default role |
|----------|--------------|
| oz       | undefined    |
| Gideon   | undefined    |
| Godswill | undefined    |
| Narinder | undefined    |
| Sonia    | undefined    |

\_\_\_

**Gantt Chart** 



## **Resources Chart**

5

